

## **CECA NEC 4 Bulletins Master List (July 2024)**

31. Disallowed Costs
30. Contractual milestones
29. Primary option E&F
28. Primary option C&D
27. Primary option B
26. Primary option A
25. X1 Inflation
24. Communication flow
23. Defined Cost/Schedule of Cost Components
22. Project audits and how to contractually “health check” your project
21. Role of the Supervisor
20. Managing Subcontractors
19. Dispute process
18. Clause 63.5 – Assessing a compensation event against the last Accepted Programme
17. Showing non-implemented compensation events on a programme
16. Defects/Quality Management
15. Getting compensation events accepted
14. Spirit of mutual trust and cooperation
13. Notification of early warnings and compensation events
12. Use of cloud based systems
11. Contract data parts 1 & 2
10. Float in programme

9. New NEC4 Contractor proposals and X21 Whole Life Cost Savings
8. Programmes with CE quotations
7. Instructions from PM's, delegated powers and no verbal instructions
6. Importance of accepted programme every period
5. Liability for not notifying early warnings
4. Assumptions within CE quotations
3. Secondary options NOT being included and the indirect risk that brings
2. Key Dates and associated liabilities
1. Z clauses